



Result of Plan Discussion

20090503 2:30~7:30

詹剑、丁博、姜浩、马萧萧、罗昭
锋、梁治



- 1. pLux-Tet
- 2. pLux-Tet + RBS + GFP + T (DH5αZ1 +/-aTc)
- 3. pLux-Tet + RBS + ccdB + T
- 4. RBS + ccdB
- 5 pConX×6
- 6. pConX×6 + RBS + GFP
- 7. pConX×6 + RBS + luxI + T (AHL detection by 9 or GC-MS ?)
- 8. pCon + RBS + luxR + T
- 9. 8 + 2 (DH5αZ1 +/-AHL +/-aTc)
- 10. 8 + 2 + 7×6 (DH5αZ1 +/-aTc)
- 11. 8 + 3 + 7×6 (DH5αZ1 +/-aTc)
- 12. pConX×6 + RBS + tetR
- 13. 11×1 + 12×6
- 14. 13×1 + RBS + luxI + RBS + GFP



- 1-2 weeks -> materials
- 1 week 1,4,5
- 1-2 weeks : 2,3,6,7,8,12
- 2 weeks 9 , 11'
- 2 weeks 10 ,11
- 2 weeks 13
- 2 weeks 14